
 
INSTALLATION & DISMANTLING SCHEDULE 

 

   

Wristband Check-In Desk Locations 

Festival Grounds Blue Lot 
Paradise & Convention 
Center Rd 

South Hall  West Hall LVCC Monorail Platinum Lot 

Gate 2, main entrance 
used for install & 
dismantling (where 
trucks enter) 

Entrance into 
Grand Lobby 
and Central 
(right INSIDE 
the doors) 

North Hall entrance patio 
(outdoor patio) 

Patio on west 
side of building 
(outdoors) 

INSIDE near 
Room W101 

Bottom of 
escalators (at 
Boingo Station) 

Go to main entrance 
off University Dr. 
(outdoors) 

 

INSTALLATION        SCHEDULE AND WRISTBAND PICK UP HOURS 
Only those who are on the 
list of pre-approved pick-up 
contacts are eligible to 
collect wristbands for their 
team.  
 
Contacts will need to present a 
photo ID to security at one of 
the following check-in desks. 
 
Wristbands are color-coded: 
one color for install; another for 
dismantle.  
 
Contacts can collect Installation 
wristbands only during the 
Installation period and 
Dismantle wristbands only 
during the Dismantling period. 
 
Each wristband is valid for all 
days within its respective 
phase. 

 

Location Dates & Hours 

Festival Grounds February 2 – March 2, 2026 8:00 AM – 5:00 PM 

Platinum Lot February 13 – March 2, 2026 8:00 AM – 5:00 PM 

Silver and Diamond Lots February 21 – March 2, 2026 8:00 AM – 5:00 PM 

Indoor Halls February 23 – March 2, 2026 8:00 AM – 5:00 PM 

All other locations February 24 – March 2, 2026 8:00 AM – 5:00 PM 

 

DISMANTLING            SCHEDULE AND WRISTBAND PICK UP HOURS 

Location 
Wristband Pick Up 
Schedule 

Dismantling Schedule 
8 AM – 5 PM EXCEPT for March 7 

Festival Grounds 
March 7 – March 18, 2026 
8:00 AM – 5:00 PM 

March 7 | 3:01 – 5 PM  
March 8 – March 18 

Platinum Lot 
March 7 – March 15, 2026 
8:00 AM – 5:00 PM 

March 7 | 3:01 – 5 PM 
March 8 – March 15 

Silver and Diamond Lots 
March 7 – March 11, 2026 
8:00 AM – 5:00 PM 

March 7 | 3:01 – 5 PM 
March 8 – March 11 

Indoor Halls 
March 7 – March 11, 2026 
8:00 AM – 5:00 PM 

March 7 | 3:01 – 5 PM 
March 8 – March 11 
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